
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/19/2019

ESTIMATE SUMMARY 10:39:04

CONTID: C21352-COMBO   ESTIMATE NO: 0006 FINL 2005

PCN: 21351-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH 115-MP 40.5 PERCENT TIME:

PROJECT NO: ER1151-033                    

PR SH 115-MP 34.7

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 184,700.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 528,827.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,516.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

28.89

WORK DAYS

WORK DAYS

66.87%

61,191.00

0.00

0.00

1,516.81

$

$

$

$

123,509.00

0.00

123,509.00

0.00

123,509.00

0.00

0.00

123,509.00

0.00

AMOUNT DUE 123,509.00 1,516.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,516.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

26.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/18/2018

05/18/2018

09/09/2019

09/09/2019

11/19/2019

01/25/2018

03/30/2018

04/17/2018

04/18/2018



CONTID: C21352-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21351-BID    ESTIMATE RUN 11/19/2019

PROJECT: ER1151-033                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

60,000.001.000

0.00

1.000

L S 

60,000.00000

0010 Removal of Curb 428.000

0.000

202-00201  
 

5,136.00428.000

0.00

1,278.000

LF  

12.00000

0015 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

50.000

LF  

6.00000

0020 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

2,100.00000

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

24.000

HOUR

46.00000

0030 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

24.000

HOUR

115.00000

0035 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

250.00000

0040 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

46.00000

0045 *Adjust Guardrail 162.500

0.000

210-04200  
 

24,375.00162.500

0.00

162.500

LF  

150.00000

0050 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

5.000

CY  

600.00000

0055 *Curb Type 6 (Section M) 1,267.000

0.000

609-60011  
 

11,403.001,267.000

0.00

1,278.000

LF  

9.00000



CONTID: C21352-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21351-BID    ESTIMATE RUN 11/19/2019

PROJECT: ER1151-033                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Construction Surveying 1.000

0.000

625-00000  
 

2,200.001.000

0.00

1.000

L S 

2,200.00000

0065 *Mobilization 1.000

0.000

626-00000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0070 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

5.000

GAL 

650.00000

0075 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

20.000

DAY 

200.00000

0080 *Traffic Control Management 3.000

0.000

630-00012  
 

2,550.003.000

0.00

20.000

DAY 

850.00000

0085 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

100.002.000

0.00

4.000

EACH

50.00000

0090 *Construction Traffic Sign (Panel Size B) 15.000

0.000

630-80342  
 

1,125.0015.000

0.00

15.000

EACH

75.00000

0095 *Drum Channelizing Device 27.000

0.000

630-80360  
 

1,620.0027.000

0.00

27.000

EACH

60.00000

0100 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

11,518.000

F A 

1.00000

0105 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

150.000

F A 

1.00000

0110 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

1,500.000

F A 

1.00000



CONTID: C21352-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21351-BID    ESTIMATE RUN 11/19/2019

PROJECT: ER1151-033                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,500.000

F A 

1.00000

CAT 123,509.000.00184,500.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0120 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

200.00000

CAT 0.000.00200.00CURRENT AMT0400 $ $ $

$ 123,509.000.00$184,700.00$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/19/2019

ESTIMATE SUMMARY 10:39:04

CONTID: C21352-COMBO   ESTIMATE NO: 0006 FINL 2005

PCN: 21352-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH 115-MP 40.5 PERCENT TIME:

PROJECT NO: ER1151-034                    

PR SH 115-MP 40.5

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 228,731.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 528,827.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,724.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

28.89

WORK DAYS

WORK DAYS

60.50%

90,356.10

0.00

0.00

1,724.62

$

$

$

$

138,375.15

0.00

138,375.15

0.00

138,375.15

0.00

0.00

138,375.15

0.00

AMOUNT DUE 138,375.15 1,724.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,724.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

26.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/18/2018

05/18/2018

09/09/2019

09/09/2019

11/19/2019

01/25/2018

03/30/2018

04/17/2018

04/18/2018



CONTID: C21352-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21352-BID    ESTIMATE RUN 11/19/2019

PROJECT: ER1151-034                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.340

0.000

201-00001  
 

37,400.000.340

0.00

0.340

ACRE

110,000.00000

0010 Unclassified Excavation 1,207.000

0.000

203-00000  
 

1,207.001,207.000

0.00

5,500.000

CY  

1.00000

0015 Embankment Material (Complete In Place) (R40) 899.000

0.000

203-00066  
 

988.90899.000

0.00

5,500.000

CY  

1.10000

0020 Blading 24.000

0.000

203-01500  
 

3,960.0024.000

0.00

24.000

HOUR

165.00000

0025 Laborer 24.000

0.000

203-02330  
 

1,104.0024.000

0.00

24.000

HOUR

46.00000

0030 Filter Material (Class A) 415.000

0.000

206-00510  
 

29,050.00415.000

0.00

415.000

CY  

70.00000

0035 Topsoil 539.000

0.000

207-00205  
 

1,347.50539.000

0.00

823.000

CY  

2.50000

0040 *Erosion Log Type 2 (12 Inch) 320.000

0.000

208-00008  
 

1,280.00320.000

0.00

320.000

LF  

4.00000

0045 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,200.001.000

0.00

1.000

EACH

2,200.00000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

24.000

HOUR

46.00000

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

24.000

HOUR

115.00000



CONTID: C21352-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21352-BID    ESTIMATE RUN 11/19/2019

PROJECT: ER1151-034                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Fence 160.000

0.000

210-01000  
 

1,200.00160.000

0.00

160.000

LF  

7.50000

0065 *Seeding (Native) 0.800

0.000

212-00006  
 

1,080.000.800

0.00

0.800

ACRE

1,350.00000

0070 *Soil Conditioning 0.800

0.000

212-00032  
 

3,040.000.800

0.00

0.800

ACRE

3,800.00000

0075 *Mulching (Weed Free Straw) 0.390

0.000

213-00004  
 

456.300.390

0.00

0.390

ACRE

1,170.00000

0080 *Soil Retention Blanket (Straw/Coconut) 1,984.000

0.000

216-00041  
 

4,563.201,984.000

0.00

1,984.000

SY  

2.30000

0085 Geotextile (Drainage) (Class 3) 1,041.000

0.000

420-00114  
 

3,383.251,041.000

0.00

1,041.000

SY  

3.25000

0090 Construction Surveying 1.000

0.000

625-00000  
 

2,200.001.000

0.00

1.000

L S 

2,200.00000

0095 *Mobilization 1.000

0.000

626-00000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0100 *Traffic Control Inspection 1.000

0.000

630-00007  
 

200.001.000

0.00

20.000

DAY 

200.00000

0105 *Traffic Control Management 31.000

0.000

630-00012  
 

26,350.0031.000

0.00

31.000

DAY 

850.00000

0110 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

100.002.000

0.00

4.000

EACH

50.00000



CONTID: C21352-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21352-BID    ESTIMATE RUN 11/19/2019

PROJECT: ER1151-034                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Construction Traffic Sign (Panel Size B) 11.000

0.000

630-80342  
 

825.0011.000

0.00

11.000

EACH

75.00000

0120 *Drum Channelizing Device 24.000

0.000

630-80360  
 

1,440.0024.000

0.00

24.000

EACH

60.00000

0125 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,228.000

F A 

1.00000

0130 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

950.000

F A 

1.00000

0135 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

450.000

F A 

1.00000

0140 F/A Relocate 0.000

0.000

700-70100  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0145 F/A Pothole Utilities 0.000

0.000

700-70170  
 

0.000.000

0.00

2,200.000

F A 

1.00000

0150 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,500.000

F A 

1.00000

CAT 138,375.150.00228,531.25CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0155 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

200.00000

CAT 0.000.00200.00CURRENT AMT0400 $ $ $

$ 138,375.150.00$228,731.25$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/19/2019

ESTIMATE SUMMARY 10:39:04

CONTID: C21352-COMBO   ESTIMATE NO: 0006 FINL 2005

PCN: 21361-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH 115-MP 40.5 PERCENT TIME:

PROJECT NO: NH0242-086                    

PR US24 MONTESSORI WALL MP 294

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 453,124.75 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 528,827.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,690.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

28.89

WORK DAYS

WORK DAYS

77.37%

102,543.19

0.00

0.00

4,690.99

$

$

$

$

350,581.56

0.00

350,581.56

0.00

350,581.56

0.00

0.00

350,581.56

0.00

AMOUNT DUE 350,581.56 4,690.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,690.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

26.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/18/2018

05/18/2018

09/09/2019

09/09/2019

11/19/2019

01/25/2018

03/30/2018

04/17/2018

04/18/2018



CONTID: C21352-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21361-BID    ESTIMATE RUN 11/19/2019

PROJECT: NH0242-086                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Wall 18.000

0.000

202-00155  
 

5,400.0018.000

0.00

18.000

LF  

300.00000

0010 *Removal of Guardrail Type 3 52.000

0.000

202-01130  
 

2,080.0052.000

0.00

103.000

LF  

40.00000

0015 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

28.000

HOUR

165.00000

0020 Backhoe 24.000

0.000

203-01510  
 

3,720.0024.000

0.00

24.000

HOUR

155.00000

0025 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

24.000

HOUR

250.00000

0030 Combination Loader 40.000

0.000

203-01594  
 

4,600.0040.000

0.00

40.000

HOUR

115.00000

0035 Laborer 140.000

0.000

203-02330  
 

6,440.00140.000

0.00

140.000

HOUR

46.00000

0037 Shoring Trench Box 1.000

0.000

206-01750  
 

12,320.001.000

0.00

1.000

L S 

12,320.00000

0040 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

31.500

CY  

400.00000

0045 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

123.000

LF  

4.00000

0050 Rock Check Dam 1.000

0.000

208-00041  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000



CONTID: C21352-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21361-BID    ESTIMATE RUN 11/19/2019

PROJECT: NH0242-086                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,100.001.000

0.00

2.000

EACH

2,100.00000

0060 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

1.000

EACH

1,225.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

12.000

HOUR

46.00000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

12.000

HOUR

115.00000

0075 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

24.000

HOUR

250.00000

0080 Removal of Trash 4.000

0.000

208-00107  
 

184.004.000

0.00

20.000

HOUR

46.00000

0085 *Reset Guardrail Type 3 52.000

0.000

210-01130  
 

1,976.0052.000

0.00

103.000

LF  

38.00000

0090 *Seeding (Native) 0.130

0.000

212-00006  
 

175.500.130

0.00

0.130

ACRE

1,350.00000

0095 *Soil Conditioning 0.130

0.000

212-00032  
 

494.000.130

0.00

0.130

ACRE

3,800.00000

0100 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.060

ACRE

1,170.00000

0105 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

6.000

LB  

6.00000



CONTID: C21352-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21361-BID    ESTIMATE RUN 11/19/2019

PROJECT: NH0242-086                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

581.000

0.000

216-00201  
 

1,336.30581.000

0.00

581.000

SY  

2.30000

0115 Geotextile (Drainage) (Class 3) 222.000

0.000

420-00114  
 

721.50222.000

0.00

222.000

SY  

3.25000

0120 Riprap (6 Inch) 42.000

0.000

506-00206  
 

12,600.0042.000

0.00

42.000

CY  

300.00000

0125 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

1.300

CY  

6,500.00000

0130 Grouted Riprap Slope and Ditch Paving 30.000

0.000

507-00350  
 

52,500.0030.000

0.00

30.000

CY  

1,750.00000

0132 Gr Riprap S and D Pave 93.000

0.000

507-00350  
 

162,750.0093.000

0.00

93.000

CY  

1,750.00000

0135 6 Inch Perforated Pipe Underdrain 109.000

0.000

605-00060  
 

27,250.00109.000

0.00

109.000

LF  

250.00000

0140 Construction Surveying 1.000

0.000

625-00000  
 

2,200.001.000

0.00

1.000

L S 

2,200.00000

0145 *Mobilization 1.000

0.000

626-00000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0150 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

30.000

DAY 

200.00000

0155 *Traffic Control Management 7.000

0.000

630-00012  
 

5,950.007.000

0.00

30.000

DAY 

850.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

840.002.000

0.00

3.000

EACH

420.00000

0165 *Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

200.004.000

0.00

18.000

EACH

50.00000

0170 *Construction Traffic Sign (Panel Size B) 12.000

0.000

630-80342  
 

900.0012.000

0.00

12.000

EACH

75.00000

0175 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.000

0.000

630-80357  
 

125.001.000

0.00

1.000

EACH

125.00000

0180 Concrete Barrier (Temporary) 210.000

0.000

630-80370  
 

23,100.00210.000

0.00

210.000

LF  

110.00000

0185 *Traffic Cone 43.000

0.000

630-80380  
 

419.2543.000

0.00

67.000

EACH

9.75000

0190 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

1.000

EACH

12,500.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

13,000.000

F A 

1.00000

0200 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

200.000

F A 

1.00000

0205 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

700.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:39:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 350,381.550.00452,924.75CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0215 Sanitary Facility 1.000

0.000

620-00020  
 

200.001.000

0.00

1.000

EACH

200.00000

CAT 200.000.00200.00CURRENT AMT0400 $ $ $

$ 350,581.550.00$453,124.75$CURRENT AMTPROJECT TOTAL


